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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04-ALA-13-4.7/9.6 I'N ALAVEDA COUNTY TN OAKLAND AT VWATKI N & BORTOLUSSI, [NC. JOAN HOLLT S $584,918 06/ 17/03 95%
04- 1R0424 VARI OUS LOCATI ONS 77 LARKSPUR STREET 3410 MANDELA PARKWAY $564, 907 06/ 27/ 03 96%
H GHVWAY PLANTI NG RESTORATI ON QAKLAND, CA 94607 $3,471 01/09/07 0
SAN RAFAEL, CA 94901 (510) 450- 3996
HA25 WPCP
04- ALA-80-1.6/3.5 I'N ALAVEDA COUNTY | N OAKLAND AND DI ABLO CONTRACTORS | NC DUNCAN RI CHARD $13,534,020 03/20/06 54%
04- 0120J4 EMERYVI LLE AT VAR OUS LOCATI ONS 7 CROW CANYON CT SUI TE 100 333 BURMA RD $5,175, 629 04/ 03/ 06 38%
STORM WATER TREATMENT SYSTENMS $986, 057 05/ 18/ 07 0
SAN RAMON, CA 94583 (510) 286-0497
HA4S3 SWPPP
04- ALA-92-2.6/6.3 I'N ALAVEDA COUNTY I N HAYWARD FROM 2. 4 WATKI NS & BORTCLUSSI BHOOPEN KURANI $732,793 01/08/03 100%
04- 045064 KM EAST OF THE SAN MATEO HAYWARD 77 LARKSPUR STREET 21030 REDWOOD ROAD $680, 234 01/22/03 100%
BRI DGE TOLL PLAZA TO | NDUSTRI AL CASTRO VALLEY, CA 94546 $0 11/01/06 °
BOULEVARD UNDERCROSSI NG SAN RAFAEL, CA 94903 (510) 780- 1530 11/ 17/ 06
PLANTI NG AND | RRI GATI ON OVER RUN
HE2 SWPPP
04- ALA-238-14.2/16.7 I'N ALAVMEDA COUNTY I N AND NEAR HAYWARD FCI CONSTRUCTORS | NC PATEL BHARAT $90, 911,558 08/17/06 5%
04- 249044 AND SAN LEANDRO AT VARI OUS LOCATI ONS 2100 GOODYEAR RQOAD 21339 CABOT BLVD $1, 506,133 09/ 05/06 204
STPL- 6204- (057) N W DENI NG AND REHABI LI TATE $698, 932 07/ 28/ 09 0
--0) BENI CI A CA 94510 (510) 780- 1157
HE13 SWPPP
04- ALA-580-.1/12.5 I'N ALAVEDA AND SAN JQAQUI N COUNTIES TENNYSON ELECTRIC, | NC BORRAYO SALVADOR $986,293 03/28/06 83%
04- 150924 AT VARI QUS LOCATI ONS 7275 NATI ONAL DR. SU TE A-2 1007 KNOX AVE. $156, 610 04/ 05/ 06 16%
ACI M 000C- (280) E I NSTALL CHANGEABLE MESSAGE SI GNS $75,054 12/19/06 0
--() LI VERVORE, CA 94550 (408) 654-5716
HB4N WPCP
04- ALA-580-9.0/27.5 I'N ALAVEDA AND SANTA CLARA COUNTIES M BUMGARNER, | NC TRUONG HENRY $699, 723 10/ 24/ 05 57%
04- 444804 AT VARl OUS LOCATI ONS 1175 GREENVI LLE ROAD 1007 KNOX AVENUE $451,054 11/02/05 64%
REPLACE MESSAGE SI GNS $0 11/02/06 0
LI VERMORE, CA 94550 (408) 254-5029

HA42 WPCP
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04- ALA-580-17. 0/ 22
04-151054

HB4N SWPPP

I'N ALAVEDA COUNTY I N DUBLI N AND
PLEASANTON AT VARI QUS LOCATI ONS
I NSTALL TRAFFI C OPERATI ONS SYSTEM

TOP GRADE CONSTUCTI ON I NC

50 CONTRACTOR STREET

LI VERMORE, CA 94551

ELSHAER KHALED
3410 MANDELA PARKWAY

(510) 715- 7650

$2, 398,378 06/23/06 31%

$943, 281

07/ 12/ 06
$355, 036 06/ 05/ 07

39%

04- ALA- 580- 18. 8/30. 8
04- 284314

ACI M 580 - (045) E
--()

HA22 WPCP

I'N ALAMEDA COUNTY | N PLEASANTON,

R&L, BROSAMER RE SERRANO | NC

DUBLI N AND CASTRO VALLEY ON ROUTE 580 333 CAM LLE AVE

FROM HACI ENDA DRI VE OVERCRGCSSI NG TO
ROUTE 580 AND 238 SEPAR
REHABI LI TATE ROADWAY

ALAMO, CA 94507

ELSHAER KHALED
3410 MANDELA PARKWAY
OAKLAND, CA 94608
(510) 715- 7650

$21, 097,448 10/ 18/ 05 100%
$22, 072,662 11/02/05
95%
$1, 115,567 11/ 30/ 06

04- ALA-580- 45. 8/ 46. 9
04- 162004

ER- 1597- (004) E

--()

HB4N SWPPP

I'N ALAMEDA COUNTY | N OAKLAND FROM 0.3 R G W CONSTRUCTI ON I NC

KM MACARTHUR BOULEVARD ON RAMP TO
DI STRI BUTI ON STRUCTURE
CONSTRUCT NEW BRI DGE

550 GREENVI LLE RD

LI VERMORE CA 94550- 8390

KAVRAN ABOLFAZLI AN
3410 MANDELA PARKWAY
QAKLAND CA 94608
(510) 385- 6881

$8, 358,683 07/01/05 100%

$8, 196,166 07/ 20/ 05
12/ 15/ 06

$13, 493

98%

04- ALA-580-46. 3/ 46. 4

I'N ALAMEDA COUNTY | N OAKLAND AT

AMERI CAN CI VIL CONSTRUCTORS

$8,793,885 05/05/06 26%

04- 143554 ROUTE 80, 580 AND 880 SEPARATI ON 3701 MALLARD DRI VE $2,059,302 05/12/06 3%
DRI VE PI LES AND FOOTI NG RETROFI T $1, 066,272 08/19/07 0
BENI CI A CA 94510 (510) 450- 2453
(707) 746- 8028
HA4S2 WPCP
04- ALA-580-72.7 N ALANEDA AND SAN JOAQUI N COUNTIES  DESI LVA GATES MM JV VARQUEZ, PAM $19, 969, 169 06/ 29/ 06 10%
04- 470804 NEAR TRACY AT VARI OUS LOCATI ONS 611 SAN JUAN AVENUE $5, 414,501 07/17/ 06 279
CONSTRUCT TRUCK BYPASS $1, 806,128 01/ 07/ 09 0
(209) 941-1911
(925) 829- 9220
HB4C SWPPP
04- ALA-580-70 N ALANEDA COUNTY AT VARI OUS CORAL CONSRUCTIT ON EDALATI BEN $1,200, 818 12/20/05  100%
04- 150144 LOCATI ONS P O BOX 347 3401REGATTA BLVD. $1, 144,817 01/10/ 06 95%
ACI M 580 - (047)E I NSTALL CHANGEABLE MESSAGE Sl GNS $70,570 11/ 20/ 06 0
-0 W LSONVI LLE OR. 97070 (510) 385-7163
OVER RUN

HB4N WPCP
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04- ALA-680-8.7/0 I'N ALAVEDA COUNTY NEAR FREMONT AT DE SI LVA GATES CONSTRUCTI ON $516,515 10/ 02/ 06 0%
04- 444904 M SSI ON GRADE WEI GH STATI ON AND P O BOX 2909 $0 10/19/06 0%
NI M TZ WEI GHT STATI ON $0 0
REHABI LI TATE PAVEMENT AND DRAI NAGE DUBLI N CA 94568
(925) 829- 9220
HA42 WPCP
04- ALA- 680-12. 4/ 18 I'N ALAVEDA COUNTY I N PLEASANTON FROMRGW CONSTRUCTI ON COVPANY KURAI  BHOOPEN $9, 181, 325 05/ 08/ 06 65%
04- 0C6904 KOOPNVAN ROAD UNDERCROSSI NG TO 0.6 KM 550 GREENVI LLE RD 3410 MANDELA PARKWAY $7, 777,849 05/23/06 80%
SOQUTH OF WEST LAS POSI TAS BOULEVARD $400, 371 12/ 28/ 06 0
OVERCRGSSI NG LI VERMORE, CA 94551 (510) 867-6032
ASPHALT CONCRETE OVERLAY
HA22 SWPPP
04- ALA- 880-15.4/17.9 I'N ALAVEDA COUNTY I N HAYWARD AT AM_LAND MO N SHAI KH $1, 093,613 09/05/02 0%
04- 243004 VARI QUS LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 3535 BREAKWATER AVE $1, 041,202 09/ 24/02 0%
ACI M 880 -(050)E PLANTI NG AND | RRI GATI ON SAN JOSE 94545 $1, 700 01/03/07 0
--0) SAN JOASE CA 95132 (510) 780- 1545
PLANT EST
HA25 SWPPP SATI S
04- ALA-880-27.9/31.1 I'N ALAVEDA COUNTY | N QAKLAND AT J A GONSALVES AND SON AHVADZADEH ALI $330,290 09/11/06 100%
04- 4C2504 VARI QUS LOCATI ONS P O BOX 6553 3410 MANDELA PARKVWAY $353,380 09/22/06 100%
RESURFACE ASPHALT CONCRETE $78,970 12/01/06 0
NAPA CA 94581 (510) 450-3990
(707) 258- 6261
HA22 WPCP
04- ALA-880-28.9/30.3 I'N ALAVEDA COUNTY | N OAKLAND AT AMERI CAN Cl VI L CONSTRUCTORS AHVADZADEH ALI $130, 845 08/21/06 65%
04- 4C2404 VARI QUS LOCATI ONS 3701 MALLARD DRI VE 3410 MANDELA PKWY $120, 325 08/28/06 929
REPLACE PORLAND CEMENT CONCRETE $2,675 11/01/06 °
BENI CI A CA 94510 (510) 450-3990 11/ 01/ 06
(707) 746- 8028 COVPLETED
HA22 WPCP
04- ALA-880-32.7/34 I'N ALAVEDA COUNTY | N OAKLAND ON DESUI VG GATRS CONSCTRUCTI ON HANSON JI M $11, 850,433 06/28/02 0%
04- 292364 MANDELA PARKWAY FROM 8TH STREET TO 3410 MANDELA PARKWAY $11,574,729 07/12/02 0%
ACI M 880 -(049)4 32ND STREET QAKLAND, CA 94607 $13,500 10/29/08 0
--() ROADVWAY | MPROVENMVENTS AND PLANTI NG (510) 450- 2450
PLANT EST
HA23 SWPPP SATI S
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04- ALA-880-34.8/35 I'N ALAVEDA COUNTY | N OQAKLAND AT AMLAND JI'M HANSON $404,541 01/ 26/ 04 0%

04- 2923A4 VARI QUS LOCATI ONS 3168 KNI GHT BRI DGE RD. 3410 MANDELA PARKWAY $371,026 02/ 05/ 04 0%
ER- 1539- (004) E M TI GATI ON PLANTI NG OAKLAND CA 94607 $945 04/ 09/ 08 °
-0 SAN JOSE, CA 95132 (510) 450- 2450

PLANT EST
HA23 WP SATI S

04- ALA-880-/2.9 I'N SANTA CLARA AND ALAMEDA COUNTI ES DESI LVA GATES FCI JNT VENTURE DEVANG J DESAI $61, 222,839 12/17/04 34%

04-2332U4 IN M LPI TAS AND FREMONT AT VARIOUS 11555 DUBLI N BLVD 670 SCOTT CREEK ROAD $33, 590, 758 12/ 21/ 04 550
ACNH- 880 - (055) N LOCATI ONS FREMONT CA 94539 $1, 181,311 02/17/09 0
88-0 10- (5N) W DEN EXI SI TI NG FREEWAY DUBLI N CA 94568 (510) 413-5931
--()
HE13 SWPPP
HA22
04-ALA-5746-70 I'N ALAVEDA COUNTY IN SAN LEANDRO AND M TCHELL ENG NEERI NG KENNEDY KEN $8, 753,379 03/28/06 58%
04- 130524 SAN LORENZO | N THE SOUTHEAST QUADRANT 3410 MANDELA PARKWAY $3, 465,259 04/ 11/ 06 40%
OF ROUTE 880 AND 238 SEPARATI ON $462, 452 10/ 15/ 07 0
CONSTRUCT MAI NTENANCE STATI ON (510) 450-3709
(415) 227- 1040
HA12 SWPPP
04-CC-4-.7/31. 1 I'N CONTRA COSTA COUNTY AT VARI OUS STEINY AND COVPANY | NC EDALATI, BEN $1,499,900 04/20/06 54%
04- 150774 LOCATI ONS FROM W LLOW AVENUE PO BOX 3008 3401 REGATTA BLVD. $386, 192 05/ 01/ 06 26%
OVERCROSSI NG TO QAKLEY ROAD $230, 870 03/ 07/07 0
OVERCRGOSSI NG VALLEJO, CA 94590 (510) 231-7187
I NSTALL CHANGEABLE MESSAGE SI GN
HB4N WPCP
04-CC-4-4.7712.8 N CONTRA COSTA COUNTY AT VARI OUS M BUMGARNER, T NC BOUZAR CYRUS $2,131,290 09/08/06 8%
04- 0A8104 LOCATI ONS 1175 GREENVI LLE RD. 4585 PACHECO BLVD. $33, 775 09/ 25/ 06 204
REMOVE AND REPLACE SI GNS STE. 100A $33, 775 06/19/07 0
LI VERMORE, CA 94550
(925) 957-2590
HB1 WPCP
04-CC-4-12.470 N CONTRA COSTA COUNTY NEAR MARTI NEZ SPOSETO ENG NEERI NG I NC BAGHERLI AZI TA $644,867 12/ 02/ 05 100%
04- 252064 AT PACHECO BOULEVARD AND BLUM ROAD 4301 BETTECOVRT WAY 4585 PACHECO BLVD $567,984 12/ 15/ 05 90%
CONSTRUCT RETAI NI NG WALLS SUl TE 100- A $0 10/ 30/ 06 °

UNION CI TY, CA 94587
(925) 957- 2160
HB71 WPCP
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Location Awarded
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04-CC-4-31.1/40.8 I'N CONTRA COSTA COUNTY I N AND NEAR DESI LVA GATES CONSTRUCTI ON MARTI XEZ CONSTRUCTI ON $6,518,928 08/31/06 18%
04-272124 OAKLEY AND BRENTWOOD FROM ROUTE 4 3955 NERCLY AVE. OFFI CE $1, 359, 640 09/ 22/ 06 219
AND 160 SEPARATION TO SELLERS ~AVENUE 4585 PACHECO BLVD, $1, 359, 640 07/ 31/ 07 0
RESURFACE ASPHALT CONCRETE QAKLAND, CA 94561 SUl TE 100
HA22 wecP (925) 766-7924
04-CC-80-9.8/12.9 I'N CONTRA COSTA COUNTY NEAR HERCULES C C MYERS | NC HATEFI, AM R $19, 659,402 01/19/06 65%
04- 263704 FROM 0.2 KM WEST COF 80 AND 4 P O BOX 2948 4585 PACHECO BLVD, $12,867, 700 02/02/06 65%
AClI M 080 -(107)N SEPARATI ON TO 0. 3 KM EAST OF CUMM NGS SUl TE 100A $1, 694,940 05/31/07 0
--() SKYWAY OVERCROSSI NG RANCHO CORDOVA CA 957412948
W DEN FREEWAY (916) 635-9370 (925) 957-2595
HB4C SWPPP
04-CC-80-13.7/14.1 I'N CONTRA COSTA AND SOLANO COUNTI ES  CALI FORNI A ENG NEERI NG HUYNH PHI L $30, 743,725 04/04/05 58%
04-013094 I'N CROCKETT AND VALLEJO FROM 20 HAPPY VALEY ROAD 4585 PACHECO BLVD $22, 136,868 04/20/05 720
CUMM NGS SKYWAY OVERCRCSSI NG TO SUI TE 100- A $741,661 12/ 08/ 07 °
CARQUI NEZ TOLL PLAZA PLEASANTON CA 94566 MARTI NEZ CA 94553
REMOVE BRI DGE AND APPROACHES (925) 957-2578
HE2 SWPPP
04-CC-680-2.9/4.3 I' N CONTRA COSTA COUNTY I N SAN RAMON NEHEM AH CONSTRUCTI ON JOLI E SCHNEI DER $15, 324,905 03/29/06 68%
04- 228554 AND DANVI LLE AT VARI OUS LOCATI ONS 4790 EAST 2ND STREET 4585 PACHECO BLVD $9, 874,373 04/12/06 64%
STPL- 6204- (056) E CONSTRUCT AUXI LI ARY LANES $1, 472,928 02/21/07 °
--0) BENI CI A. CA 94510 (925) 840-4480
HB4N SWPPP
HBAN
04- CC-680-24.6/25.1 I'N CONTRA COSTA COUNTY | N MARTI NEZ VEST BAY BU LDERS AGNES LIU $22,612,865 04/05/02 0%
04- 006044 FROM MOCOCO OVERHEAD TO BENI CI A P O BOX 3474 4585 PACHECO BLVD $21, 939, 743 04/ 16/ 02 0%
ACI M 680 -(054)5 MARTI NEZ BRI DGE AND OVERHEAD MARTI NEZ CA 94553 $543,891 12/15/06 0
--() TOLL PLAZA CONSTRUCTI ON SAN RAFAEL CA 94912- 3474 (925) 957-2001
PLANT EST
HE2 SWPPP SATI S
04- CC- 680-24.9/25.5 I'N SOLANO AND CONTRA COSTA COUNTIES KIEWT PACI FIC TSI EGELMAN | GOR $757,694,258 10/25/01 92%
04- 006034 I'N BENI CI A AND MARTI NEZ AT BENI Cl A- PO BOX 191 80 MOCOCO ROAD 4585 PACHECO BLVD $708, 881, 007 10/31/01 95%
ACI M 680 - (054)5 MARTI NEZ BRI DGE STE200 $4,507,624 12/ 30/ 07 0

--0
HE2 SWPPP

CONSTRUCT NEW BRI DGE

MARTI NEZ CA 94553

MARTI NEZ CA 94553
(825) 957- 2006
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04- CC-680-/.6 I' N CONTRA COSTA AND ALAMEDA COUNTIES BAY CI TIES PAVI NG & GRADING  CASTRO VALLEY $7,391,553 10/23/03 0%
04- 228444 I'N SAN RAMON AND DUBLIN FROM 0.6 KM 5029 FORNI DRI VE CONSTRUCI TON - EDDI E $7,571,906 11/04/03 0%
STPL- 680-( ) SOUTH TO 0.7 KM NORTH OF ALCOSTA DI KE $4, 406 03/ 20/ 07 0
--() BOULEVARD OVERCROSSI NG CONCORD, CA 94520 21030 REDWOOD ROAD
MCDI FY | NTERCHANGE CASTRO VALLEY, CA 94546 PLANT EST
HE11 SWPPP (510) 881-7425 SATI S
04- MRN-1-. 2/50. 5 I'N MARI N COUNTY AT VARI QUS LOCATI ONS CORAL CONSTRUCTI ON COVPANY $1, 675,675 09/ 20/ 06 0%
04- 0A9004 UPGRADE METAL BEAM GUARD RAI L P O BOX 347 $0 10/03/06 0%
$0
W LSONVI LLE CR 97070
(503) 682- 2252
HA4 WPCP
04- MRN-1-25.5/25.7 I'N MARIN COUNTY IN MARIN FROM 1.0 KM MAGGE ORA & CGHILOTTI, INC STEVE RUSSELL $199, 481 05/ 26/ 06 94%
04- 159614 SOUTH OF SIR FRANCI S DRAKE BLVD TO 555 DUBO S ST. 756 WEST FRANCI SCO $194, 230 06/ 07/ 06 879
ER- 35L8- (004) E 9.0 KM NORTH OF BOLI NAS FAI RFAX ROAD BLVD. $2,455 11/21/06 0
--0) MAJCOR DAMACGE RESTORATI ON SAN RAFAEL, CA 94901
(415) 257-3546
HA23 SWPPP
04- MRN-37-11.2/14.6 I'N MARI N, SONOVA AND SOLANO COUNTI ES STEI NY AND COVPANY | NC FRANK DUAN $2, 309,101 03/28/06 48%
04- 150674 AT VAR OUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD $1, 029,283 04/ 13/ 06 450
ACST- 000C- (278) E I NSTALL TRAFFI C OPERATI ONS SYSTEM $43,750 05/17/07 0
00-0C 2-(8E) VALLJO, CA 94590 (510) 231-7139
--()
HB4N WPCP
04- MRN-101-.1/.2 I'N MARI N COUNTY NEAR SAUSALI TO AT H PAGNI CONSTRUCTI ON | NC. SCOTT H SLOP $494,972 06/ 07/ 05 0%
04- 1A9604 DANA BOWERS SAFETY RQOADSI DE REST AREA 1397 BI RDI E DR 756 WEST FRANCI SCO $463, 468 06/ 20/ 05 0%
UPGRADE REST AREA BLVD $23,515 11/20/06 0
W NDSOR, CA 95492 SAN RAFAEL, CA 94901
(415) 257-3643 PLANT EST
HB71 WPCP SATI S
04- MRN-101-1.4/7.7 I'N MARIN COUNTY IN AND NEAR SAUSALI TOMCGUI RE AND HESTER BAVI D BARTEL $1, 601,559 02/09/06 18%
04- 271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 084,699 02/ 24/ 06 67%
HI GHWAY PLANTI NG AND | RRI GATI ON $8,342 12/14/09 0
CAKLAND, CA 94603 (510) 385-6755

HA25 SWPPP
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04- MRN- 101-9. 6/ 11 I'N MARIN COUNTY I N SAN RAFAEL AT CHI LOTTI BROS. I NC JOHN SAWYER $50, 170,946 03/28/06 22%
04-2261V4 VARI QUS LOCATI ONS 525 JACOBY ST 756 W FRANCI SCO BLVD $12, 201,123 04/13/06 249
CML- 6404- (054) E W DEN FREEWAY $1, 810,750 12/08/08 0
--() SAN RAFAEL, CA (415) 257-4844
HB5 SWPPP
04- MRN- 101- 23. 0/ 27. 6 I'N MARIN COUNTY I N NOVATO FROM 1.2 KMGHI LOTTI BROS SCOTIT H SLOP $2, 136,888 06/ 08/ 06 14%
04- 0E0504 NORTH OF NORTH NOVATO OVERHEAD TO 525 JACOBY STREET 756 WEST FRANCI SCO $156, 640 06/ 23/ 06 704
SONOVA COUNTY' LI NE BLVD $45,496 12/ 20/ 06 0
ASPHALT CONCRETE OVERLAY SAN RAFAEL CA 94901
(415) 257-3643
HML SWPPP
04- MRN-580-/1.9 I'N CONTRA COSTA AND MARI N COUNTI ES AT CALI FORNI A ENG NEERI NG SENG TA $17, 369, 303 06/ 02/ 06 75%
04- 041524 R CHVOND SAN RAFAEL BRI DGE 20 HAPPY VALLEY ROAD 3410 MANDELA PARKWAY $14, 404,919 06/ 20/ 06 839
RESURFACE BRI DGE DECKS $2,032,451 12/16/06 0
PLEASANTON, CA 94566 (510) 450-3993
HA21 SWPPP
04- NAP-29-7.0/0 I'N NAPA COUNTY AT THE GEORGE BUTLER AMERI CAN Cl VI L CONSTRUCTORS NAPA CONSTRUCTI ON $1,113,740 04/12/06 100%
04- 4R6704 BRI DGE 3701 MALLARD DRI VE CFFI CE $1, 093,937 04/20/06 100%
RESURFACE ASPHALT CONCRETE PO BOX 4282 $0 07/17/06 °
BENI CI A CALI FORNI A 94510
(707) 265-1920
HVB WPCP
04- NAP-29-7.3/11.3 I'N NAPA COUNTY ON ROUTE 29 FROM NAPACC JONES & SONS | NC ELI AS MOUSSA $3, 097,345 09/06/06 99%
04- 4C2904 RI VER BRI DGE TO 0.4 KM SQUTH OF FI RST 1520 FOURTH STREET PO BOX 4282 $2, 694,066 09/14/06 87%
STREET OVERCROSSI NG $96, 416 12/ 07/ 06 0
RESURFACE ASPHALT CONCRETE BERKELEY CALI FORNI A 94710 (707) 265-1920
HA22 WPCP
04- NAP-29-29.3/32.8 I'N NAPA COUNTY NEAR ST HELENA FROM GHI LOTTI BROTHERS, | NC. NAPA CONSTRUCTI ON $4,782,348 12/23/05 99%
04-128474 YORK CREEK BRI DGCE TO BALE LANE 525 JACOBY STREET P. O BOX $3, 149,397 01/10/06 63%
ACST- P029- (099) E ROADWAY REHABI LI TATI ON $280, 650 11/ 29/ 06 0
P0O- 29 0-(9E) SAN RAFAEL, CA 94901 (707) 265-1920

--()
HA22 SwWepp
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04-NAP-121-5.0/5.7 I'N NAPA COUNTY IN NAPA CITY FROM 0.9 C.C. MYERS, INC. KI SHI YAMA, DARI N $30, 824, 657 02/ 13/03 0%
04- 253804 KM EAST OF | MOLA AVENUE SEPARATI ON TOP. Q. BOX 2948 P.Q BOX 4282 $30, 414, 439 02/ 25/ 03 0%
ACST- P121- (020) E 0.4 KM VEST OF STATE ROUTE 221 NAPA, CA 94558 $300, 878 07/ 26/ 07 0
P1-21 0-(OEA)C BRI DGE REPLACEMENT RANCHO CORDOVA, CA 95741 (707) 252-5858
P121- 020-() PLANT EST
HA21 SWPPP SATI S
04-SCL-17-5.5/13.8 I'N SANTA CLARA COUNTY AT VARI OUS ROSEDI N ELECTRI C I NC TRUONG HENRY $871, 475 11/10/05 83%
04- 151324 LOCATI ONS P O BOX 49070 1007 KNOX AVE $824, 769 11/29/ 05 95%
ACST- X085- (036) E I NSTALL NEW RAMP METERI NG EQUI PMVENT $64, 550 01/03/06 0
X0- 85 0- ( 6E) SAN JOSE, CA 95161 (408) 254-5029
--()
HB4N WPCP
04-SCL-17-6.9/7.2 I'N SANTA CLARA COUTNY AT VARI OUS CORAL CONSTRUCTI ON' COVPANY NI M PATEL $2,608, 464 08/31/05 97%
04- 270904 LOCATI ONS P. O BOX 347 1007 KNOX AVENUE $2,479,991 09/12/05 95%
ACST- X085- (035) E REMOVE GORE AREA EXIT SI GNS SAN JOSE, CA 95122 $94, 284 02/ 15/ 07 0
G X0-85 0-(5E) W LSONVI LLE, OR. 97070 (408) 254-5705
--()
HB1 WPCP
04-SCL-85-18. 7/ 20 I'N SANTA CLARA COUNTY IN SUNNYVALE  WATKIN & BROTOLUSSI I NC MACKLE BRI AN $1,389,609 12/07/05 20%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVE. $1,078,481 12/ 22/05 279
ACST- X085- (039) E SEPARATI ON TO 0. 25 KM NORTH OF $46,293 12/01/09 0
X0-85 0- (9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385-6991
) PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04-SCL-85-20. 0/ 22 I'N SANTA CLARA COUNTY IN SUNNYVALE  AMLAND BRI AN MACKLE $1, 763,236 04/06/06 13%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $512, 670 04/ 21/ 06 20%
OF FREMONT AVENUE UNDERCROSSI NG TO $136, 427 03/ 05/ 10 °
0.5 KM NORTH OF ROUTE SAN JOSE CA 95132 (510) 385-6991
HI GHWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
04-SCL-85-22. 0/ 22. N SANTA CLARA COUNTY | N MOUNTAI N M BUMGARNER T NC NI M PATEL $1,369,595 01/11/06 86%
04- 0A2304 VI EW AND PALO ALTO AT VARI OUS 1175 GREENVI LLE RQAD 1007 KNOX AVENUE $1,171,221 01/19/06 86%
LOCATI ONS $742,276 01/10/ 07 °

HB1 WPCP

REMOVE AND REPLACE OVERHEAD SI GNS LI VERMORE CA 94550

(408) 254-5705
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04- SCL-85-22.0/23.6 I' N SANTA CLARA COUNTY I N MOUNTAI N WATKI NS & BORTOLUSSI BRAI N MACKLE $3,362,176 09/08/06 0%
04- 0A1304 VI EW AT VARI QUS LOCATI ONS 77 LARKSPUR STREET 1007 KNOX AVE $0 09/22/06 0%
PLANTI NG AND | RRI GATI ON $0 03/11/11 0
SAN RAFAEL, CA 94901 (510) 385-6991
HA25 SWPPP
04- SCL-85-22.1/22.6 I'N SANTA CLARA COUNTY I N MOUNTAI N WATKI N & BORTOLUSSI | NC NI M PATEL $86, 180 09/ 29/ 04 65%
04- 1S73A4 VI EW ON ROUTE 85 FROM DANA STREET 77 LARKSPUR STREET 1007 KNOX AVENUE $63,871 10/19/04 74%
OVERCROSSI NG TO ROUTE 237 AND 85 SAN JOSE CA 95122 $1,602 12/24/07 0
SEPARATI ON SAN RAFAEL CA 94901 (408) 254-5705
M TI GATI ON PLANTI NG, STORM DAMAGE
HA23 WPCP
04- SCL- 85-/18.7 I'N SANTA CLARA COUNTY AT VAR OQUS GORDON N BALL, I NC KOOS, CHARLES $5,877,675 12/29/05 91%
04- 0A1604 LOCATI ONS 1007 KNOX AVE $3,586,510 01/12/06 62%
ACST- S085- (041) E CONSTRUCT RETAI NI NG WALLS $907,355 12/ 17/ 07 °
S0- 85 0- (1E) (408) 254-5848
--()
HA42 SWPPP
04-SCL-87-3.1/3.8 I'N SANTA CLARA COUNTY I N SAN JOSE AT RELI ANCE ENG NEERI NG SHAWN ORDOUBADI $444,360 06/27/06 88%
04- 247304 COVMUNI CATI ONS HI LL FROM 0. 3 KM NORTH PO BOX 882103 650 | RENE ST $278,175 07/12/06 62%
OF HI LLSDALE AVENUE UNDERCROSSI NG TO $89, 419 12/07/ 06 0
1.1 KM SQUTH OF C SAN FRANCI SCO, CA 94188 (408) 201-8219
I NSTALL HORI ZONTAL DRAI NS
HA22 WPCP
04-SCL-87-7/5.1 I'N SANTA CLARA COUNTY I'N SAN JGSE RGW CONSTRUCTI ON | NC SAMUEL WANG $42,319,341 12/08/04 64%
04- 43964 FROM 0.4 KM NORTH OF BRAHNAM LANE 550 CGREENVI LLE ROAD 650 | RENE STREET $36, 785,676 12/17/04 85%
ACNH- S087- (027) E OVERCRGSSI NG TO 0.4 KM NORTH OF SAN JOSE CA 95110 $2, 875,730 11/06/06 0
--() VI RG NI A STREET OVERCRGOSSI NG LI VERMORE CA 94550 (408) 277-1350
W DEN ROADWAY AND BRI DGE REPAI R
HE13 SWPPP
HA22
04- SCL-101-3.1/16.8 I'N SANTA CLARA AND SAN BENI TO ROSENDI N ELECTRI CAL | NC TRUONG, HENRY $1,513,905 12/01/05 86%
04-151334 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 49070 1007 KNOX AVE. $1, 390,025 12/09/05 91%
NH- -( )P I NSTALL TRAFFI C OPERATI ON SYSTEM $194,591 12/13/06 0
000- C 28-(E) SAN JOSE, CA 95161 (408) 254-5029

--()
WPCP
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04- SCL- 101-27. 0/ 48 I'N SANTA CLARA COUNTY AT VAR OQUS GRANI TE CONSTRUCTI ON COVPANY NI M PATEL $1, 836,865 03/28/06 36%
04- 151294 LOCATI ONS FROM BERNAL ROAD 715 COVBTOCK STREET 1007 KNOX AVENUE $818, 403 04/ 10/ 06 44%
ACNH QL01- (110) E UNDERCRCSSI NG TO ELLI S STREET $331,478 07/09/07 0
--0) OVERCRGSSI NG SANTA CLARA CA 95054 (408) 254-5705
UPGRADE EXI STI NG RAMPS
HB4N WPCP
04- SCL-101-34.9/0 I'N SANTA CLARA COUNTY I N SAN JOSE AT GOLDEN STATE BRI DGE | NC $905, 815 10/10/06 0%
04- 2R5504 VARI QUS LOCATI ONS 901 HOWE ROAD $0 10/23/06 0%
REPLACE JO NT SEAL ASSEMBLI ES $0 °
MARTI NEZ CA 94553
(925) 372- 8000
HVBH WPCP
04- SCL- 101-40.2/52. 6 I'N SANTA CLARA COUNTY I N SAN JCSE, CGRANI TEROCK- PAVEX CONSTRUCTI ONMOGHADAM SI AVOSH $14,078,249 10/19/05 66%
04-0C8904 SANTA CLARA, SUNNYVALE, MOUNTAI N VI EW120 GRANI TE ROCK WAY 650 | RENE STREET $12, 006, 371 10/ 31/05 80%
ACNH QLO1- (105) E AND PALO ALTO FROM THE GUADALUPE SAN JOSE, CA 95110 $1, 503, 025 02/ 26/ 07 °
--0) RI VER TO THE SAN MATEO C SAN JOSE, CA 95136 (408) 277-1405
RESURFACE ASPHALT CONCRETE
HA22 SWPPP
04- SCL-101-/0 I'N SANTA CLARA COUNTY ON VARI OUS SCQ CONSTRUCTI ON LOVNE THOMAS K. $1, 515,255 03/10/06 100%
04- 246934 LOCATI ONS 12100 STEVENS CANYON ROAD 1007 KNOX AVE. $821, 861 03/ 23/ 06 5490
MAI NTENANCE VEHI CLE PULLQUTS $247,393 12/ 29/ 06 0
CUPERTI NO CA 95014 (408) 254-5816
OVER RUN
HA28 WPCP
04-SCL-130-1.3/3.1 I'N SANTA CLARA COUNTY I N AND NEAR SAN VALLEY SLURRY SEAL COVPANY LOVNE THOMVAS K. $592,882 05/26/06 100%
04- OE1904 JOSE FROM ROUTE 130 AND 680 1007 KNOX AVENUE $613,540 06/ 09/ 06 100%
SEPARATI ON TO 0. 15 KM EAST OF KI RK $0 10/ 20/ 06 0
FLEMM NG AVENUE (408) 254-5814 11/ 21/ 06
RESURFACE ROADVWAY (916) 373- 1500 OVER RUN
HMVL WPCP
04- SCL-237-5.3/5.7 I'N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON, | NC LONE K. THOVAS $389, 811 09/28/06 16%
04- 2332F4 FROM CALABAZAS CREEK TO SAN TOVAS 10424 Cl MARRON TRAI L 1007 KNOX AVE. $8,500 10/05/06 30
QU NO CREEK $8,500 04/01/10 0
VWETLAND M TI GATI ON CAKLAND, CA 95361 (408) 254-5816
HE13 SWPPP
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04-SCL-280-2.2/5.1 N SANTA CLARA COUNTY I N SAN JCSE RGW CONSTRUCTI ON [ NC. RAY BALALLO, JR $15, 689, 535 05/ 24/ 06 38%
04-272014 FROM 0.5 KM SOUTH OF ROUTE 87 TO 550 GREENVI LLE ROAD 650 | RENE STREET $4, 134,998 06/ 12/ 06 26%
CYPRESS AVENUE PEDESTRI AN $361, 767 07/ 04/ 07 0
OVERCRGCSSI NG LI VERMORE, CA 94550 (408) 277-1353
REHABI LI TATE ROADWAY
HB4N SWPPP
04-SCL-280-2.3/2.8 N SANTA CLARA COUNTY IN SAN JOSE AT J.S. BRAR NI M PATEL $1,785,391 08/15/02 99%
04- 244604 VARl QUS LOCATI ONS 7202 EAST BULI LRAD STREET 1007 KNOX AVE $1, 673,689 09/11/02 93%
ACNH- S087- (022) E REPLACE PLANTI NG AND | RRI GATI ON SAN JOSE, CA. 95122 $121,365 11/29/ 06 0
I M28-0 1-(5E) CLOVI S CA 93611 (408) 254-5705
--()
HA25
04-SCL-680-/M7. 6 N SANTA CLARA COUNTY TN SAN JOSE ANDQJ JONES & SONS TNC MOAI D LAYMOUN $7,766,372 11723705 96%
04- 270514 M LPI TAS FROM THE ROUTE 280 AND 101 1007 KNOX AVE $6, 960, 270 12/ 07/ 05 88%
ACl M 680 - (064) E JUNCTI ON TO CALAVERAS ROAD $1, 903,022 11/ 29/ 06 0
68-0 10- (4E) REPLACE EXI STI NG MEDI AN BARRI ER (408) 254-5838
-0 (510) 526- 3424
HA27 SWPPP
04-SCL-680-70 I'N SANTA CLARA COUNTY IN SAN JOSE AT GOLDEN STATE BRI DGE NI'M PATEL $1,096,965 09/11/06 21%
04- 2R5404 VARI QUS LOCATI ONS 901 HOWE ROAD 1007 KNOX AVENUE $145, 800 09/ 19/ 06 13%
REPLACE JO NT SEAL ASSEMBLI ES $145,800 05/11/07 0
MARTI NEZE, CA 94553 (408) 254-5705
HVBH WPCP
04-SCL-880-3.6/5.4 I'N SANTA CLARA COUNTY IN SAN JOSE AT AMLAND CONSTRUCTI ON NI M PATEL $1,921,321 09/09/04 46%
04- 253404 VARl OUS LOCATI ONS 3168 KNI GHTS BRI DGE RD 1007 KNOX AVENUE $1, 519,366 09/ 20/ 04 28%
ACI M 880 -(056) E HI G-MAY PLANTI NG AND | RRI GATI ON SAN JOSE CA 95122 $51, 814 02/ 04/ 09 0
-0 SAN JOSE CA 95132 (408) 254-5705
HA25 SWPPP
04-SCL-880-9.9/10.5 I'N SANTA CLARA AND ALAMEDA COUNTI ES BAY CI TI ES PAVI NG HARPAL CHAHAL $31, 586,223 07/17/01 0%
04- 285524 IN M LPI TAS AND FREMONT FROM 1.6 KM P.O. BOX 6227 21339, CABOT BLVD. $31, 580, 122 07/ 26/ 01 0%
ACNH- 880 -(047)1 SOUTH TO 0.7 KM NORTH OF THE COUNTY HAYWARD, CA 94545 $1,530 04/20/07 0
-880 -(047)1 LI NE CONCORD, CA 94524 (510) 867-6091
) BRI DGE W DENI NG AND RECONSTRUCTI ON PLANT EST

HE11l SWPPP SATI S
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04- SF-80-4.9/5.9 IN THE CITY AND COUNTY OF SAN TUTO SALI BA CORPORATI ON DEANNA VI LCHECK $234,999, 348 06/ 06/ 03 69%
04-0435Vv4 FRANCI SCO FROM FI FTH STREET TO SAN 399 HARRI SON ST 151 FREMONT STREET $173,541,292 06/16/03 749
FRANCI SCO OAKLAND BAY BRI DGE SAN FRANCI SCO, CA 94105 $2,534,369 01/11/09 0
SElI SM C RETROFI T SAN FRANCI SCO, CA 94105 (415) 396-9171
HA4S3 SWPPP
HA23
04-SF-80-5.7/7.7 IN THE CI TY AND COUNTY OF SAN AMERI CAN Cl VI L CONSTRUCTORS DOUG | NORI $12,331,188 12/08/05 97%
04-0105U4 FRANCI SCO AT SAN FRANCI SCO AND 3701 MALLARD DR 280 BEALE STREET $14, 409, 946 12/ 22/ 05 96%
OAKLAND BAY BRI DGE FROM VEEST OF SAN $533,810 11/24/06 0
FRANCI SCO ANCHORACE TO YERBA BUE BENI Cl A, CA 94510 (415) 356-6628
RESURFACE UPPER AND LOWER DECKS
HA21 SWPPP
04- SF-80-7.8/8.2 IN THE CITY AND COUNTY OF SAN CC MYERS | NC ANI GOL  MAHANTESH $83, 525,727 03/10/04 51%
04- 0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 333 BURMA ROAD $33, 099, 846 03/ 25/ 04 40%
ACBR- 080 -(097)N CONSTRUCT SOUTH DETOUR QAKLAND, CA. 94607 $398,403 12/17/07 0
08-0 10-(7N) SAN FRANCI SCO CA 94130 (510) 286-5183
--0) SUSPENDED
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY I N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 445,735,935 04/18/06 8%
04- 0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST 1000 AVERI CAN BRI DGE WAY 333 BURMA ROAD $211,193,684 05/ 03/ 06 159
COF YERBA BUENA TUNNEL EAST PORTAL $67, 303,308 03/11/13 0
CONSTRUCT SELF ANCHORED SUSPENSI ON CORAPQOLI S, PA 15108 (510) 622-5660
HA4S3 SWPPP
04- SF-80-8.3/8.5 IN THE CITY AND COUNTY OF SAN KI EW T- FCl - MASON- JV PEDRO SANCHEZ $267, 461,846 04/01/04 51%
04-0120E4 FRANCI SCO AT YERBA BUENA | SLAND 220 BURVA ROAD 333 BURVA ROAD $161, 823,257 04/22/04 61%
ACBR- 080 - (095) N CONSTRUCT FOUNDATI ONS OAKLAND, CA 94607 $6, 496, 102 03/ 31/ 08 0
08-0 10- (5N) QAKLAND, CA 94607 (510) 286- 0538
--()
HA4S3 SWPPP
04- SF-80-8.7/8.9 I'N SAN FRANCI SCO AND ALAMEDA KIEWT F C 1 MANSON A JO NT COE, DOUG $1,207,047,306 01/17/02 82%
04-012024 COUNTI ES I N SAN FRANCI SCO AND OAKLAND P O BOX 1769 345 BURMVA ROAD $1, 097, 888,460 01/22/02 91%
ACI M 080 -(085)8 FROM 1.3 KM EAST OF THE YERBA BUENA QOAKLAND, CA. 94607 $6, 765,929 12/ 04/ 07 °

--0
HA4S3 SWPPP

| SLAND TUNNEL EAST PORTAL
REPLACE SFCBB EAST SPAN

VANCOUVER WA 98668

(510) 622-5101
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04- SF-101-6.7/8 I'N SAN FRANCI SCO COUNTY I N SAN W BRADLEY ELECTRIC, I NC DUAN, FRANK $2,459,499 12/01/04 96%
04-171204 FRANCI SCO FROM VAN NESS AVENUE TO 90 HI LL ROAD 3401 REGATTA BLVD. $2,421,754 12/10/04 98%
ACST- QL01- (086) E LYON STREET RI CHMOND CA 94804 $0 10/ 27/ 06 0
G Q1-01 0-(6E) MODI FY TRAFFI C SI GNALS NOVATO, CA 94945 (510) 231-7139
--()
HB4N WPCP
04- SF-101-9.1/9.4 I'N SAN FRANCI SCO COUNTY I N SAN CALI FORNI A ENG NEERI NG 280 BEALE STREET $13, 655, 765 08/ 01/ 06 6%
04- 449404 FRANCI SCO AT PRESI DI O VI ADUCT BRI DGE 20 HAPPY VALLEY ROAD SAN FRANCI SCO $66, 894 08/17/06 0%
REHABI LI TATE VI ADUCT CALI FORNI A 94105 $21,330 11/30/09 0
PLEASANTON CALI FORNI A 94566
(415) 556- 6512
HA21 WPCP
04-SM 1-24.5/0 I'N SAN MATEO COUNTY NEAR HALF MOON PAVEX CONSTRUCTI ON FRED BOOSHEHRI $492,940 10/27/05 100%
04- 276704 BAY AT VERDE PURI SMA CREEK ROAD 120 GRANI TE ROCK WAY 2350 PAGE M LL ROAD $420, 795 11/09/05 100%
I NSTALL LEFT TURN CHANNELI ZATI ON PALO ALTTO CA 94304 $0 11/ 06/ 06 °
SAN JOSE CA 95136 (650) 855-7777 11/ 06/ 06
COVPLETED
HB4N WPCP
04-SM 1- 36. 5/ 38. 2 I'N SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATI ON JENNI E NI ELSON $1, 416,957 08/ 29/05 22%
04-11234 ROUTE 1 FROM 2ND STREET TO 2.1 KM 23195 MAFFEI ROAD 585 LI NDA MAR BLVD $991, 105 09/09/05 720
ER-1187-(009) E NORTH OF 2ND STREET PACI FI CA, CA 94044 $11,860 04/15/10 0
--0) WETLAND CREATI ON AND RESTORATI ON SONOVA, CA 95476 (510) 502-4879
HE14 SWPPP
04-SM 1-38.0/38.6 I'N SAN MATEO COUNTY NEAR PACI FI CA GORDON N BALL I NC DAVE PANG $8, 410,898 04/01/05 100%
04-1123C4 FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA 333 CAM LLE AVENUE 280 BEALE STREET $8, 020,790 04/13/05 100%
ACST- 1187- (008) E MAR BOULEVARD SAN FRANCI SCO CA 94105 $0 06/ 16/ 06 0
11-87 0-(8E) RETAI NI NG WALL AND EMBANKMENT ALAMD CA 94507 (510) 774-4396
--()
HE14 SWPPP
04-SM 1-39.6/40.1 I'N SAN MATEO COUNTY NEAR PACI FI CA ON DI SNEY CONSTRUCTI ON | NC LOURDES DAVI D $38, 360,945 02/ 23/ 06 33%
04-1123K4 ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH 635 OCCl DENTAL AVE $16, 102,554 03/13/06 42%
ER- 1187- (010) E OF LI NDA MAR BOULEVARD $1,594, 784 03/28/08 0

HE14 SWPPP

BRI DGE CONSTRUCTI ON

SAN MATEO, CA 94402

(650) 738- 3804
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04-SM1-/0 I' N SAN MATEO COUNTY AT VARI QUS TRAFFI C SOLUTI ONS | NC $2, 228,145 09/ 22/ 06 0%
04- 287614 LOCATI ONS 8490 HARTMEYER LANE $0 10/06/06 0%
OVERHEAD SI GN UPGRADE $0 0
REDDI NG CA 96002
(530) 222- 8023
HA22 WPCP
04-SM 35-7.4/0 I'N SAN MATEO COUNTY I N AND NEAR GORDON N BALL, I NC FRED BOOSHERI $854, 523 10/ 21/ 05 88%
04-212804 WOODSI DE ON ROUTE 35 AT 5.02 KM 333 CAM LLE AVE. 2350 PAGE M LL ROAD $817,397 11/01/05 95%
SOUTH OF ROUTE 84 PALO ALTO CA 94304 $61,951 11/27/06 0
REHABI LI TATE SHOULDER ALAMDO, CA 94507 (650) 855-7777 11/ 27/ 06
HA42 WPCP
04-SM 82-2.7/5 I'N SAN MATEO COUNTY IN REDWOOD CI' TY W NDSOR FUEL FRED BOOSHEHRI $1, 988,925 05/26/06 100%
04- 2R8704 FROM BERKSHI RE AVENUE TO EDGEWOOD W NDSOR, CA 95492 2350 PAGE M LL RD $1, 925,472 06/ 08/ 06 949%
ROAD $151, 166 12/ 31/06 0
RESURFACE ROADWAY (650) 855-7777
OVER RUN
HMVL WPCP
04- SM 82-22.1/22.3 I'N SAN MATEO COUNTY I N SOUTH SAN CHI LOTTI., I NC WASHI NGTON MARCUS $708, 602 10/ 31/05 73%
04- 299704 FRANCI SCO AND COLMA ON EL CAM NO REAL 525 JACOBY STREET 280 BEALE STREET $413,842 11/18/05 58%
AT ARLI NGTON DRI VE $45,532 12/12/ 06 °
W DEN EXI STI NG H GHWAY SAN RAFAEL, CA 94901 (415) 356-6512
HB4AN WPCP
04-SM 84-13.3/0 I'N SAN MATEO COUNTY NEAR WOODSI DE AT MKM CONSTRUCTI ON, | NC FRED BOOSHEHRI $143,370 06/21/06 0%
04-2S3104 2.7 KM SQUTH OF RQUTE 35 P O BOX 2290 2350 PAGE M LL RD. $113,916 07/12/06 0%
STORM DAMAGE REPAI R $2,525 12/31/06 0
CUPERTI NO, CA 95015 (650) 855-7777
PLANT EST
HA23 SWPPP SATI S
04- SM 84-27.7/28. 2 I'N SAN MATEO COUNTY I N MENLO PARK AT AM_AND BASSAM BADR $433, 845 06/19/03 93%
04- 015124 RAVENSWOOD TRI ANGLE 3165 KNI GHTS BRI DGE ROAD 2350 PAGE M LL ROAD $414,905 07/03/03 96%
M TI GATI ON PLANTI NG AND | RRI GATI ON PALO ALTO CA 94304 $2,430 04/ 30/ 07 0
SAN JOSE, CA 95132 (415) 356-6636

HE2 SWPPP
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04-SM 92-5.0/7.3 I'N SAN MATEO COUNTY NEAR SAN MATEO J. A GONSALVES & SON CONSTRUCFRED BOOSHEHRI $593,690 05/18/06 100%
04- 0E2004 FROM 0. 3KM WEST OF JUNCTI ON ROUTE 35 1100 SOSCOL FERRY ROAD # 2 2350 PAGEM LL ROAD $527,442  06/06/06 00,
SKYLI NE BLVD TO 280 AND 92 SEPARATI ON $0 10/23/06 0
RESURFACE ASPHALT CONCRETE NAPA, CA 94558 (650) 855-7777 10/ 25/ 06
COVPLETED
HML WPCP
04-SM 92-7.2/0 I'N SANTA CLARA AND SAN MATEO REPUBLI C ELECTRI C $111,800 05/10/06 0%
04- 2R9204 COUNTI ES AT VARI QUS LOCATI ONS 371 BEL MARI N KEYS BLVD 200 $0 05/25/06 0%
REMOVE AND REPLACE EXI STI NG PANELS $0 °
NOVATO CA 94949
(415) 884- 3000
HW4 WPCP
04-SM 92-9.4/11. 4 I'N SAN MATEO COUNTY I N SAN MATEO FROMO GRADY PAVI NG | NC FRED BOOSHEHRI $654, 666 06/ 23/ 06 0%
04- 1A3104 0.2 KM EAST OF WEST HI LLSDALE MOUNTAI N VI EW CA 94043 2350 PAGE M LL RD $0 07/05/06 0%
BOULEVARD UNDERCROSSI NG TO ALAMEDA DE $0 12/31/06 0
LAS PULGAS OVERCROSSI NG (650) 855-7777
| MPROVE SKI D RESI STANCE
HB1 WPCP
04-SM 92-11.8/11.8 I'N SAN MATEO COUNTY | N SAN MATEO AT  PENHALLCOWVPANY FRED BOOSHEHRI $407, 127 05/ 04/ 06 90%
04- 2R5704 ROUTE 92 AND 101 SEPARATI ON SAN LEANDRO, CA 94577 2350 PAGE M LL RD $367, 427 05/ 25/ 06 90%
REPLACE JO NT SEAL ASSEMBLI ES $111,999 11/27/06 0
(650) 855-7777 11/ 27/ 06
HVB WPCP
04-SM 92-13.4/13. 4 I'N SAN MATEO COUNTY I N FOSTER CI TY PROVEN MANAGEMENT | NC FRED BOOSHEHRI $2,643,654 12/05/05 44%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 706 SANSOVE ST 2350 PAGE MLL RD $1,988,639 12/21/05 78%
ACNH- P092- (035) E MARI NERS | SLAND BOULEVARD PALO ALTO CA 94304 $487,810 10/31/07 0
--() PLANTI NG AND | RRI GATI ON SAN FRANCI SCO (650) 855-7777
HA25 SWPPP
04-SM 101-9.6/11.9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01 100%
04- 235724 BELMONT FROM 0.1 KM NORTH OF RALSTON P. O BOX 2910 2350 PAGE MLL RD $9, 107,189 03/02/01 100%
ACNH- P101- (963) E AVENUE OVERCROSSI NG TO 0.2 KM SOUTH PALO ALTO CA 94304 $0  09/20/ 05 0
--() OF HI LLSDALE BOULEVA LI VERMORE CA 94551 (650) 333-4036
W DEN HI GHWAY PLANT EST

HB4C SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SM 101- 19. 2/19.9 I'N SAN MATEO COUNTY NEAR SAN BRUNO VANGUARD CONSTRUCTI ON ABELA FERNANDO $463,096 06/21/06 92%
04- 1A9404 FROM 0. 25 KM NORTH OF SAN FRANCI SCO 1010 THI RTY NI NTH AVENUE 280 BEALE STREET $378,106 07/ 07/ 06 80%
Al RPORT OVERCROSSI NG TO 0. 68 KM $47,531 11/30/06 0
SOUTH OF SAN BRUNO AVENUE OAKLAND CA 94601 (415) 356-6498
| NSTALL CONCRETE BARRI ER
HB1 WPCP
04-SM 101-/6.7 I'N SAN MATEO COUNTY I N EAST PALO PAVEX CONSTRUCTI ON DI VI SI ON $9, 909,976 09/ 29/ 06 0%
04- 0C9504 ALTO, MENLO PARK AND REDWOCD CI TY AT 120 GRANI TE ROCK WAY $0 10/16/06 0%
VARI OUS LOCATI ONS $0 °
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136
(408) 574- 1400
HA22 SWPPP
04- SM 380-5.0/6.3 I'N SAN MATEO COUNTY I N SAN BRUNO AT WATKI N &BORTOLUSSI / FORSTER 3410 MANDELA PARKVWAY $1,961,817 08/ 14/06 19%
04- 294624 VARI QUS LOCATI ONS 77 LARKSPUR STREET QAKLAND CALI FORNI A $174,678 08/ 28/ 06 Y
I M -( )P PLANTI NG AND | RRI GATI ON $162,597 09/15/10 °
X08-1 02-(E) SAN RAFAEL CA 94901- 4886 (510) 385-6755
--()
HA25 SWPPP
04-S0OL-0-/0 I'N MARI N, SCLANO AND SONOVA COUNTI ES RELI ABLE TREE EXPERTS HOLLI S, JOHN $951, 100 02/ 06/ 06 73%
04- 1A3804 AT VARI QUS LOCATI ONS 2960 CHAPMAN STREET 3410 MANDELA PARKWAY $887, 730 03/02/06 93%
H GHWAY PLANTI NG RESTORATI ON $35,880 02/10/07 0
QAKLAND, CA 94601 (510) 450- 3996
HA25 WPCP
04-SOL-12-7.1/18.6 I'N SCLANO COUNTY I N AND NEAR SUI SUN GHI LOTTI CONSTRUCTI ON CO. CARL BUTTERS $689, 740 09/19/06 100%
04- 4C3004 AND RI O VI STA FROM SCANDI A ROAD TO 246 CGHI LOTTI AVE. 2320 COURAGE DR $688, 727 10/ 02/ 06 100%
0.2 KM EAST OF DROUIN DRI VE SUl TE 106 $0 10/13/06 °
RESURFACE ASPHALT CONCRETE SANTA ROSA, CA 95407 10/ 31/ 06
(707) 428- 2060 COVPLETED
HA22 WPCP
04-SOL-37-8.0/10.5 I'N SCLANO COUNTY I N VALLEJO AT WATKI N AND BORTCLUSSI | NC $511, 701 10/ 23/06 0%
04- 0T14F4 VARI OQUS LOCATI ONS 77 LARKSPUR STREET $0 10/31/06 0%
HI GHWAY PLANTI NG AND | RRI GATI ON $0 0

SAN RAFAEL CA 949014886
(415) 453- 4691

HE14 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04-SOL-80-7.9/39.5 I'N SOLANO COUNTY AT VARI OQUS LOCATI ONS STEI NY AND COVPANY, | NC EDALATI BEN $2, 057,150 11/21/05 86%
04- 443604 I NSTALL OR UPGRADE RAMP LI GHTI NG 3401 REGATTA BLVD. $1, 926,151 12/07/05 949%
ACST- X095- (019) E $21,250 01/12/07 0
X0- 95 0- (9E) (510) 385- 7163
--()
HB4N WPCP
04- SOL-80-9.8/0 I'N SOLANO COUNTY I N AND NEAR DRI LL TECH CARL BUTTERS $5,611,514 01/13/06 32%
04- 449604 FAI RFI ELD AT 0.3 KM EAST OF LYNCH 2750 EAST 18TH STREET 2320 COURAGE DRI VE $1,381,131 01/31/06 25%
ACI M 080 -(348)E ROAD UNDERCROSSI NG SUI TE 106 $259, 480 02/11/08 0
--0) STABI LI | ZE LANDSLI DE ANTI OCH, CA 94509-8518
(707) 428-2060
HA42 SWPPP
04- SOL- 80-12. 8/ 16. 2 I'N SOLANO COUNTY I N FAI RFI ELD AT FANFA | NC DAVE CHANG ZI $740,410 04/21/04 0%
04-0T1644 SCLANO COVMUNI TY COLLEGE 2401 GRANT AVE 2320 CARI Cl A DRI VE, $681, 243 05/ 06/ 04 0%
ACl M 080 - (343)4 ROADWAY EXCAVATI ON AND CONCRETE STE 103 $2,992 10/18/ 07 0
--0) SAN LORENZO CA 94580 FAI RFI ELD CA 94533
(707) 428-2015 PLANT EST
HE13 SWPPP SATI S
04-S0OL-84-.1/13.7 I'N SOLANO COUNTY ON VARI QUS ROUTES AT CLARK EBI NGER DAVE CHANG ZI $1, 220,384 12/09/05 59%
04- 0A8804 VARI QUS LOCATI ONS 1175 GREENVI LLE RQOAD 2320 COURACE DRI VE $518,935 12/28/05 241%
ACST- X095- (018) E RECONSTRUCT METAL BEAM GUARD RAI L $177,380 07/ 16/ 07 °
G X0-95 0-(8E) LI VEMORE, CA 94550 (707) 428-2015
--()
HA4 WPCP
04-SOL-113-19.0/19.8 I'N SCLANO COUNTY I N DI XON FROM EAST GHI LOTTI BROTHERS CONSTRUCTI ONDAVE CHANG ZI , $2,763,801 12/08/05 99%
04-0T1114 CHESTNUT STREET TO WEST H STREET FAI RFI ELD CONSTRUCTI ON $2,675,898 12/20/05 96%
ACST- P113- (030) E REHABI LI TATE PAVEMENT 2320 COURAGE DRI VE, $0 11/26/06 0
OlL- 13 9- (9E) STE 106
-0 (415) 454- 7011
HA22 SWPPP (707) 428-2015
04- SOL-505-/10.6 I'N SCLANO COUNTY I N VACAVI LLE FROM TEI CHERT CONSTRUCTI ON MANGLO PERPETUO $12, 395,000 10/05/06 0%
04- 0C8304 505 AND 80 SEPARATI ON TO THE YOLO 24207 COUNTY RCAD 100A 2320 COURACE DRI VE $0 10/ 20/ 06 0%
COUNTY LI NE SUI TE 106 $0 07/26/07 0
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 04
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SOL- 680-.3/1 I'N SOLANO AND CONTRA COSTA COUNTIES C. C, MYERS LEE, KEN $89, 561,350 12/20/01 99%
04- 006064 IN BENI CI A AND MARTI NEZ ON ROUTES 680 2000 PARK RD 4585 PACHOECO BLVD $86, 154, 893 01/ 08/ 02 950
ACI M+ 680 -(054)5 AND 780 | NTERCHANGE SUTI E 200 $2, 725,730 11/09/07 0
--() CONSTRUCT BRI DGE | NTERCHANGE BENI Cl A CA 94510 MARTI NE, CA 94553
(925) 957-2007
HE2 SWPPP
04-SOL-680-1.4/13.1 I'N SOLANO COUNTY I N AND NEAR BENI Cl AOC JONES & SONS | NC. SIDHU, BALJIT $7,496,280 01/11/06 0%
04- 258714 AND FAI RFl ELD FROM BENI Cl A VI ADUCT TO285 M NI DRI VE 2320 COURAGE DRI VE $7,225,777 01/19/06 0%
ACI M 680 -(349)E ROUTE 680 AND 80 SEPARATI ON SUI TE 106 $828,650 11/07/06 0
--0) W DEN SHOULDERS VALLEJO, CA 94589
(707) 428-2198 PLANT EST
HA22 SWPPP SATI S
04- SON-1-9.7/ 10 I'N SONOVA COUNTY NEAR BODEGA BAY AT  GRANI TE CONSTRUCTI ON LEGALLEE, DALE $2, 108,954 02/02/06 54%
04- 153004 0.2 KM NORTH OF SM TH BROTHERS ROAD 1500 GROVE STREET 4030 OCCl DENTAL RD, $1,516,213 02/ 10/ 06 .y
ER- 35ML- (004) E AND NEAR MONTE CRI STO AT 0.1 KM EAST BLDG. A $152,967 04/ 30/ 07 °
--() OF MONTE CRI STO DRIV HEALDSBURG, CA 95448
REPAI R STORM DANMACE (707) 566-3950
HA23 SVPPP
04-SON-37-2.0/4.1 I'N SONOVA COUNTY NEAR NOVATO FROM MCK SERVI CES | NC HAL STREATER $2, 239,646 04/05/06 98%
04- 0C8604 LAKEVI LLE ROAD TO TOLAY CREEK BRIDGE P. O BOX 5697 1009 CLEGG COURT $2, 024,554 04/17/06 89%
RESURFACE ASPHALT CONCRETE SUITE A $0  10/23/06 0
CONCORD, CA 94529
(707) 781-2640
HA22 SWPPP
04- SON-37-6.0/0 I'N SONOVA COUNTY 3.2 KM EAST OF TRI COUNTY | NCORPORATED BRAJNI KOFF, LEONARD $607, 133 06/ 26/ 03 0%
04-0T0424 TOLAY CREEK AT THE SONOVA CREEK 2475 STOCKTON ST 202 4TH STREET $588, 799 07/09/03 0%
BRI DGE SANTA ROSA $0 04/ 05/ 08 °
CONSTRUCT VI EW AREA NAPA CA 94559
(707)226- 6117 PLANT EST
HA4S2 WPCP SATI S
04- SON-101-3.5/3.9 I'N SONOVA COUNTY | N PETALUVA FROM DI ABLO CONTRACTORS | NC HAL STREATER $10, 720,104 09/29/04 100%
04- 276004 PETALUVA Rl VER BRI DGE TO 0.2 KM 7 CROW CANYON COURT SUI TE 100 1009 CLEGG COURT $9, 794,249 10/ 13/04 91%
ACNH- Q101- (058) E NORTH OF 110 AND 116 SEPARATI ON AND SU TE A $693, 313 01/ 25/ 07 0
--0) OVERHEAD SAN RAMON, CA 94583 CA 95401
REPLACE BRI DGE AND | MPROVE ON RAMP (707) 781-2640

HA21 SWPPP
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- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- SON-101-3.8/4.8 I'N SONOVA COUNTY I N PETALUVA FROM 0. 3 GHI LOTTI BROS. , INC HAL STREATER $2,768,071 09/21/06 1%
04- 281114 KM SOUTH OF CAULFI ELD LANE 525 JACOBY STREET 1009 CLEGG COURT $3,500 10/ 03/ 06 0%
OVERCROSSI NG TO WASHI NGTON STREET SU TE A $3,500 05/01/07 0
CREEK SAN RAFAEL, CA 94901
CONSTRUCT SOUTHBOUND AUXI LI ARY LANE (707) 781- 2640
HB4N SWPPP
04- SON-101-12.6/36. 3 I'N SONOVA COUNTY I N AND NEAR COTATI, NORTH BAY CONSTRUCTI ON, | NC BRAJNI KOFF, LEONARD $1, 254,795 08/ 29/ 06 10%
04- 4C3104 ROHNERT PARK, SANTA ROSA, W NDSOR AND 611 PAYRAN STREET 4030 OCCl DENTAL RD, $559, 330 09/ 06/ 06 449%
HEALDSBURG AT VARI OUS LOCATI ONS BLDG A $0 12/30/06 0
RESURFACE EXI STI NG ROADVWAY PETALUWA, CA
(707) 566-3956
HA22 WPCP
04- SON-101-13.7/14.1 I'N SONOVA COUNTY | N ROHNERT PARK FROMNORTH BAY CONSTRUCTI ON | NC LEGALLEE, DALE $2,836,391 12/17/03 93%
04- 130214 0.3 KM SOUTH TO 1.0 KM NORTH OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2,925,576 12/26/03 o,
ACNH QL01- (027) E ROHNERT PARK EXPRESSWAY OVERCROSSI NG BLDG A $0 12/ 30/ 06 °
L 53-79 0-(0) PARK AND RI DE LOT PETALUMA, CA 94952 SANTA ROSA, CA 95401
--0) (707) 566-3956
HB6 SWPPP
HB4N
04- SON-101-19.5/21. 6 I'N SONOVA COUNTY | N SANTA ROSA AT MCM CONSTRUCTI ON, | NC NOZZARI, S. RAY $71,900,831 03/10/06 31%
04- 245414 VARI QUS LOCATI ONS P O BOX 620 4030 OCClI DENTAL ROAD, $19, 897,682 03/27/06 28%
ACNH QL01- (107) E W DEN FREEWAY TO 6 LANES BLDG A $2,262,092 04/09/09 0
L 62-04 0-(9) NORTH HI GHLANDS, CA 95660
--0) (707) 566- 3956
HE13 SWPPP
04- SON-101-21.6/22.2 I'N SONOVA COUNTY I N SANTA ROSA FROM GHI LOTTI CONSTRUCTI ON CO. LEGALLEE, DALE W $12, 833,694 01/12/06 28%
04- 263904 0.4 KM SOUTH OF STEELE LANE 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $5, 443,079 01/27/06 42
CM.- 6204- (058) UNDERCRGSSI NG TO 0.2 KM SCUTH OF BLDG A $902, 821 01/15/08 0
--() Bl CENTENNI AL WAY OVERCROSSI NG SANTA ROSA, CA 95401
W DEN HI GHWAY (707) 566- 3956
HE11 SWPPP
04- SON-116-3.2/0 I'N SONOVA COUNTY ABOUT 0.5 KM WEST OF GORDON N BALL HAL STREATER $1, 955,535 11/09/05 75%
04- 152824 DUNCANS M LLS 333 CAM LLE AVENUE 1009 CLEGG COURT $1, 406, 600 11/18/05 .y
ER- 35MD- (004) E REPAI R STORM DAMAGE SU TE A $177,649 02/ 18/ 07 °
--0) ALAMO, CA 94507 PETALUMA, CA 94954

(707) 781-2640
HA23 SWPPP
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Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
04- SON- 116-4. 4/ 21.3 I'N SONOVA COUNTY ABOUT 0.2 KM NORTH GRANI TE CONSTRUCTI ON COMPANY HAL STREATER $1,529,647 12/09/05 87%
04-1S2814 OF JENNER AND ABQUT 0.7 KM EAST OF 1500 GROVE STREET 1009 CLEGG COURT $1, 705,394 12/20/05 93%
ER- 35MD- (004) E DUNCANS M LLS SU TE A $226,866 12/11/06 0
--() REPAI R STORM DAMACGE AT 2 LOCATI ONS HEALDSBURG, CA 95448
(707) 781-2640
HA23 SWPPP
04- SON- 116-8.3/0 I'N SONOVA COUNTY NEAR MONTE RI O AT GORDON N BALL HAL STREATER $3, 226,167 10/ 20/ 05 73%
04- 153224 0.8 KM EAST OF HOHEM AN HI GHWAY 333 CAM LLE AVENUE 1009 CLEGG COURT $2, 851,985 10/ 28/ 05 87%
ER- 35L9- (004) E CONSTRUCT Tl EBACK WALL SU TE A $273, 439 04/ 25/ 07 0
--0) ALAMO, CA 94507 PETALUVA, CA 94954
(707) 781-2640
HA23 SWPPP
04- SON-116-9.5/0 I'N SONOVA COUNTY NEAR NORTHWOOD AT GORDON N. BALL, | NC BRAJNI KOFF, LEONARD $269, 027 10/ 25/05 100%
04- 253004 0.6 KM WEST OF REDWOOD DRI VE 333 CAM LLE AVE. 4030 OCCl DENTAL ROAD, $255,619 11/02/05 93%
ER- 37A9- (004) E STORM DAMAGE REPAI R BLDG. A $1,544 01/ 30/ 07 0
--0) SAN RAMON, CA SANTA ROSA, CA 95401
(707) 566-3956 OVER RUN
HA23 SWPPP
04- SON-128-5.3/5.8 I'N SONOVA COUNTY I N GEYSERVI LLE FROMCC MYERS, | NC SARGA SS, RAMSES $13, 242,210 04/11/06 92%
04- 259404 0.1 KM EAST OF RIVER LANE TO 0.1 KM P O BOX 2948 4030 OCCl DENTAL RD $12,938,202 04/13/06 97%
ACST-4390- (001) E VWEST OF RI VER ROAD $251, 753 01/ 15/ 07 °
43-90 0-(1E) REPLACE STORM DAMAGE BRI DGE RANCHO CORDOVA, CA 95741 (707) 566-3953
--()
HA23 SWPPP
04-VAR--/0 I'N SANTA CLARA COUNTY AT VARI OQUS AM_AND WASSEFF, WAGDY $1,618,017 02/08/06 44%
04-151284 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $750, 069 02/ 24/ 06 46%
ACST- X085- (038) E I NSTALL TRAFFI C OPERATI ON SYSTEMS $75,860 06/ 05/ 07 °
X0-85 0-(8E) SAN JOSE, CA 95132 (408) 254-5866
--()
HB4N WPCP
04-VAR--/0 I'N ALAVEDA, CONTRA COSTA, MARI N, PRI SM ENG NEERI NG | NC BORRAYO SALVADOR $1,920,977 12/13/05 85%
04- 151914 SANTA CLARA, SAN FRANCI SCO AND SOLANO630 REED STREET 1007 KNOX AVE $1, 644,677 12/28/05 6%
ACST- 000C- ( 285) E COUNTI ES AT VARI OQUS LOCATI ONS $15,410 12/ 20/ 06 0
00-0C 2- (5E) MONI TORI NG AND SURVEI LLANCE STATI ON  SANTA CLARA, CA 95050 (408) 254-5716
--()
HB4N WPCP
Totals: Authorized Final Amt: $4, 986, 443, 605 Completed to Date: $2,970, 274,921  Work ThisMonth: $129, 217,177
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04- SCL- 101-40.2/52.6
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04- SF- 80- 4. 9/ 5.

04- SF-80-5. 7/ 7.
04- SF- 80- 7. 8/ 8.
04- SF- 80- 8. 2/ 8.
04- SF- 80- 8. 3/ 8.
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04-SM 1-24.5/0

04- SM 1- 36. 5/ 38. 2
04- SM 1-38.0/38.6
04- SM 1-39.6/40.1
04-SM 1-/0

04-SM 35-7.4/0
04-SM 82-2.7/5

04- SM 82-22.1/22.3
04- SM 84-13.3/0
04- SM 84-27.7/28.2
04-SM 92-5.0/7.3
04-SM 92-7.2/0
04-SM 92-9.4/11. 4
04- SM 92-11.8/11.8

© 01 N N N oo

Statement of Ongoing Contracts - Index

Contract

04- 0435V4
04-0105U4
04- 0120R4
04- 0120F4
04- 0120E4
04- 012024
04-171204
04- 449404
04- 276704
04-1123G4
04-1123C4
04-1123K4
04-287614
04-212804
04- 2R8704
04- 299704
04-2S3104
04- 015124
04- OE2004
04- 2R9204
04- 1A3104
04- 2R5704

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



Cnty Rt Pm

04- SM 92-13.4/13. 4
04- SM 101-9.6/11.9
04- SM 101-19.2/19.9
04- SM 101-/6.7

04- SM 380-5.0/6. 3
04-SOL-0-/0
04-SOL-12-7.1/18.6
04- SOL-37-8.0/10.5
04- SOL-80-7.9/39.5
04- SOL- 80-12.8/16. 2
04- SOL-80-9.8/0
04-SOL-84-.1/13.7
04-SOL-113-19.0/19.8
04- SOL- 505-/10.6
04- SOL-680-.3/1

04- SOL-680-1.4/13.1
04- SON-1-9.7/10

04- SON-37-2.0/4.1
04- SON-37-6.0/0

04- SON-101-3.5/3.9
04- SON-101-3.8/4.8
04- SON-101-12. 6/ 36. 3

Statement of Ongoing Contracts - Index

Contract

04- 1A0204
04- 235724
04- 1A9404
04- 0C9504
04- 294624
04- 1A3804
04- 4C3004
04- 0T14F4
04- 443604
04-0T1644
04- 449604
04- 0A8804
04-0T1114
04- 0C8304
04- 006064
04- 258714
04- 1S3004
04- 0C8604
04-0T0424
04- 276004
04- 281114
04-4C3104

Page
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16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19



District
Federal Aid
- -
- E-
-S-
- SH
- ER-

Cnty Rt Pm

Statement of Ongoing Contracts - Index

04- SON-101-13.7/14.1
04- SON-101-19.5/21.6
04- SON- 101- 21. 6/ 22. 2
04- SON-116-3.2/0

04- SON-116-4.4/21.3
04- SON-116-8.3/0

04- SON-116-9.5/0

04- SON-128-5.3/5.8

04-VAR--/0
04-VAR--/0

04

Contract

04- 130214
04- 245414
04- 263904
04- 152824
04-1S2814
04- 183224
04- 253004
04- 259404
04-151284
04-151914

Page
19
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19
19
20
20
20
20
20
20

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

STORM DAMAGE REPAI R

Bid + CCO

$2, 158, 301, 501
$251, 336, 309
$195, 984, 279
$1, 908, 999, 368
$57, 829, 935
$413, 992, 212

Work Comp

$1, 981, 664, 287
$161, 558, 379
$92, 411, 756
$488, 482, 302
$33, 590, 892
$212, 567, 304



Statement of Ongoing Contracts - Federal Aid

District 04
Federal Aid Category Bid + CCO
District Total: $4, 986, 443, 605

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
04 $2, 640, 008

Work completed this Period: $2, 640, 008

Work Comp
$2, 970, 274, 921
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